SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:37 AM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

) 04-0120F4
Diary #: Const Calendar Day: Date: -Jan-

y 511 y 591 . 16-Jan 2014. Thu.rsday 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  10:00 pm Break: 04:30 Over Time: 01:30
Federal ID:

Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition not recorded

Working Day If no, explain:

Diary:

The FWS crew, including Josh Johnson, worked from a night closure of the #1 lane of the WB bridge,
working from 2000 on the night of 1/16/2014 to 0400 on the morning of 1/17/2014. The crew went on shift
at Pier 7 at 2000 and had mobilized to the bridge at 2130., working on installing the PS-14 similar along
the south barrier of the WB bridge at Hinge AW per the direction given in the response to RFI 3260R01.

The crew worked until 0230 on the morning of 1/17/2014 then mobilized off the bridge, going off shift at
0400.

Dispute
General Comments =
Weekly safety meeting 0800-0900. Track progress of FWS installation of mechanical piping for a night
closure of the #1 lane of the WB bridge. Misc. MEP paperwork and write diaries.
CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
SMITH-EMERY SF
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: SMITH-EMERY SF
Certified Welding Ins OTH STEVEN JENSEN 4.00 0.00 0.00 4.00 D
Di ary: Dispute
Weld inspection 001 O0-MSI-EFA.187 —~
Steve Jensen spent 4 hours performing QC welding inspection on FW S's installation of the PS-14 similar
along the inboard barrier of the WB bridge at Hinge AW per the direction given in the response to RFI
3260R01.
CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter FOR TOM COLOMBO 8.00 0.00 0.00 8.00 D
Diary: Dispute
Mechanical Piping 001 O0-MSI-EFA.187 —~
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 511  Date: 16-Jan-2014  Thursday

The crew used three crew trucks, a 2.5 HP generator, a 70 amp welding machine, and small tools in
performance of this work.

During the day, the wide flange beams and channels for fabricating the PS-22 similars, per the direction
given in the response to RFI 3485R2 through R4. COCs and mill certs accomplanied the material. |
inspected it, determined it was free from damage and was the material indicated on the COCs and mill
certs., so it was field released for use in the work.

CCO-354 Bid Iltem: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC

Diary: Dispute
Mechanical Change of 001 O0-FWS-ELS.354

Mobilization to and from the bridge will be paid under the CCO 187 work for this shift. -

In addition to the equipment used in the performance of the shift's work, the FW S crew used a light tower
and a towed port-a-potty which will be paid by monthly invoice under CCO 354.

CCO-372 Bid Iltem: 001 0-BDS-EFA.372 Balancing Dehumidification Systems
F.W. SPENCER AND SON, INC

Diary: Dispute
Dehumidification System 001 O0-BDS-EFA.372
Testing [

Larry Moughler and Bill Beliakoff, FWS met with Charles Bailey, National Air Balancers at the base of Pier
W?2 and spent three hours discussing the scope of the balancing of the west cable loop dehumidification
system per the direction given in the response to RFI 3466, and going over the logistics for this work.
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